

Contents

List of Tables	x
List of Figures	xii
1 Introduction	1
1.1 Introduction	1
1.2 Motivation	1
1.2.1 Deviation from a mine production schedule	2
1.2.2 Adherence from a mine production schedule	2
1.2.3 Key Performance Indicator	2
1.3 Aims and scope of the thesis	3
1.3.1 Overall objective	3
1.3.2 Specific objectives	3
1.3.3 Scope	3
1.4 Thesis organization	3
2 Literature review	5
2.1 Short-term production schedules	5
2.1.1 Long-term open-pit scheduling with stockpiles	5
2.1.2 Short-term open-pit scheduling with stockpiles	7
2.2 Multi-objective optimisation	8
2.2.1 Weighted sum method	8
2.2.2 Hierarchical method	8
2.3 Discrete event simulation	9
2.4 Simulation-optimization approaches	10
2.5 Combination of simulation and optimization in mining	11
3 A simulation-optimization framework for short-term underground mine production scheduling	13
3.1 Introduction	13
3.2 Framework description	15
3.3 Adherence of a schedule	16
3.3.1 Mean lateness, earliness and tardiness	17
3.3.2 Start and completion period adherence indices	18
3.3.3 Production and material movement adherence	18
3.4 Application to the operation of a Bench & Fill mine	19
3.4.1 Description of the Bench & Fill mining method	19

3.4.2	Optimization model	20
3.4.3	Simulation model	24
3.4.4	Optimization and simulation feedback	25
3.5	Case study	28
3.6	Results and discussion	31
3.7	Conclusion and future work	37
4	Short-term open-pit mine production scheduling with hierarchical objectives	38
4.1	Introduction	38
4.2	Materials and methods	39
4.2.1	Optimization model	39
4.2.2	Multiple objective optimization methods	39
4.2.3	Optimization model constraints	41
4.3	Case study	43
4.4	Results and discussion	44
4.5	Conclusions	45
5	Short-term open-pit production scheduling optimising multiple objectives accounting for shovel allocation in stockpiles	47
5.1	Introduction	47
5.2	Problem statement	49
5.2.1	Sectors and mining faces	49
5.2.2	Stockpiles modelling	49
5.2.3	Shovel modelling	49
5.2.4	Schedule performance and deviations from targets	50
5.3	Optimisation model	51
5.3.1	Sets, indexes, decision variables and objectives functions	51
5.3.2	Constraints	53
5.4	Case study	57
5.4.1	Mine operation description	57
5.4.2	Experimental design	58
5.4.3	Computational resources	59
5.5	Results and discussion	59
5.5.1	Computational aspects	60
5.5.2	Hierarchical schedules with a mobile shovel fleet	60
5.5.3	Discussion	62
5.6	Conclusions and future work	63
5.7	Appendix: Optimisation model parameters	65
5.8	Appendix: Single and hierarchical schedules	68
6	Conclusions	70
6.1	A simulation-optimization framework for short-term underground mine production scheduling	70
6.2	Short-term open-pit mine production scheduling with hierarchical objectives	71
6.3	Short-term open-pit production scheduling optimising multiple objectives accounting for shovel allocation in stockpiles	71

6.4 Funding	72
7 Bibliography	73